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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Date:
From:
To:

Subject:

Polrep No:
Site ID:
D.O. No:

Response Auth.:
NPL Status:
Start Date:

POLREP

August 22, 1995
Charles Gebien, OSC, U.S. EPA, Region V
Terri Johnson, OSWER (703)603-9116-^
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Autodeposition Inc. Site
Chicago, IL
Polrep 7
WQ
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL
06/29/95

EPA Region 5 Records Ctr.

272861

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 85°F -95°F, humid. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 8/15/95 thru 8/21/95:
RES continued to remove non-hazardous and hazardous debris from the
work areas to rolloff boxes. Michigan Disposal approved the F008
debris and one roll-off box (15 cy) of F008 debris was transported
to Michigan Disposal for treatment/disposal on 8/17. RES prepared
disposal samples and waste profiles for all site waste streams from
ha2:cat data.

NEXT STEPS:
- Await disposal approval of site waste streams.
- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Continue debris removal and disposal.

COST INFORMATION:
TO DATE CEILING

ERGS (RES) $63,000 (as of 08/18/95) $ 250,000
TAT $12,700 (as of 08/21/95) $ 20,653


